
Summary of VOX Project Status 
 
 
In my presentation I will present the current status of VOX project and  
describe VOX components. I'll compare the current status with milestones  
outlined during the briefing in January and explain why the project is behind  
the schedule. 
 
I would like to bring to your attention that the the scope of the project has  
been expanded beyond the initial scope, the requirements has been changing  
frequently and we do not have enough people to work on the project. 
 


